
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the City of Santa Fe Springs and the unincorporated communities of 
Rowland Heights and South Whittier.

SUBJECT

September 01, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
IN THE CITY OF SANTA FE SPRINGS

AND THE UNINCORPORATED COMMUNITIES OF
ROWLAND HEIGHTS AND SOUTH WHITTIER
(SUPERVISORIAL DISTRICTS 1 AND 4)

(3 VOTES)
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Find that the requested changes in work have no significant effect on the environment and approve
the increased contract amounts and the changes for the following construction contracts:

•     Project ID No. RDC0014866 - Telegraph Road-South of Carmenita Road/Florence Avenue, to
reconstruct and landscape roadway medians, in the City of Santa Fe Springs and the unincorporated
community of South Whittier, being performed by Sully-Miller Contracting Company, for striping
lanes and restoring an excavated area, with an increase in the contract amount of $117,000.

•     Project ID No. TSM0010111 - Colima Road, to install fiber optic interconnect for traffic signals
and two closed-circuit television cameras, in the unincorporated community of Rowland Heights,
being performed by Steiny and Company, Inc., for variations in bid quantities, furnishing switches,
additional conduit, and deletion of controller cabinets, with an increase in the contract amount of
$2,946.99.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your ratification is a change in work,
which the Director of Public Works ordered for Project ID No. TSM0010111.

Also, enclosed for your authorization are changes in work in excess of the Director of Public Works'
delegated limits, which are required to complete Project ID No. RDC0014866.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $117,000 and $2,946.99,
respectively.

Detailed cost breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING
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Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the Director of 
Public Works or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures
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CHANGE IN WORK (AUTHORIZE)
September 1, 2009 

PROJECT ID NO. RDC0014866 - TELEGRAPH ROAD-SOUTH OF CARMENITA 
ROAD/FLORENCE AVENUE (City of Santa Fe Springs and the unincorporated 
community of South Whittier), Supervisorial Districts 1 and 4, Contractor:  Sully-Miller 
Contracting Company 

Project Description:

Reconstruction and landscaping of roadway medians. 

Changes in Work:

(1) Striping  $  21,000.00 
(2) Restore Excavated Area   96,000.00

 Total  $117,000.00

Description of Changes:

(1) The existing westbound lane widths do not match what is shown on the project 
plans.  The contractor needs to remove the existing striping and restripe the westbound 
lanes to allow for proper lane widths. 

(2) The community requested that the proposed raised medians be deleted from the 
contract.  It will be necessary to compensate the contractor to restore the areas that 
were excavated for construction of the raised medians. 

The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 

Seven additional working days will be required because of these changes. 

Financial Information:

A portion of the project is within the City of Santa Fe Springs.  The improvements within 
the City of Santa Fe Springs are of general County interest; therefore, the work will be 
done at no cost to the City of Santa Fe Springs.  This project is included in the First and 
Fourth Supervisorial District's Road Construction Programs in the Fiscal Year 2009-10 
Road Fund Budget. 
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Revised Contract Amount:

 Original contract amount $191,954.50 
 Changes in work to be authorized    117,000.00

 Revised contract amount $308,954.50

 Percent total change to original contract amount     61% 
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CHANGE IN WORK (RATIFY) 
September 1, 2009 

PROJECT ID NO. TSM0010111 - COLIMA ROAD (in the unincorporated community of 
Rowland Heights), Supervisorial Districts 1 and 4, Contractor:  Steiny and Company, 
Inc.

Project Description:

Installation of fiber optic interconnect for traffic signals and two closed-circuit television 
cameras and other appurtenant work. 

Changes in Work:

(1) Variations in Bid Quantities ($  8,409.40) 
(2) Furnish Ethernet Switches 14,352.00 
(3) Additional Conduit  15,754.28 
(4) Delete Controller Cabinets (18,749.89)

 Total $  2,946.99

Description of Changes:

(1) The original contract amount is based upon estimated quantities of various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 

(2) The Ethernet switches to be furnished by Public Works are not available.  It will be 
necessary for the contractor to provide these switches.

(3) To meet the intent of the design, it will be necessary to install additional conduit 
into the fire station to terminate the fiber optic line at a convenient County facility. 

(4) Because the new equipment and cables can be installed in the existing traffic 
signal cabinets, the two new cabinets shown on the plans will be deleted.

The costs for Item 1 and 4 will be based on contract unit prices.  The costs for Items 2 
and 3 will be on a time and materials basis as provided in Subsection 3-3 of the contract 
specifications.

Forty additional working days were required because of these changes. 
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Financial Information:

Funding for this project is included in the Fiscal Year 2009-10 Proposition C Local 
Return Fund Budget.

Revised Contract Amount:

 Original contract amount $381,461.00 
 Changes in work to be ratified     2,946.99

 Revised contract amount $384,407.99

 Percent total change to original contract amount  0.8% 
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